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IMPLEMENTATION UNIT: PRIORITY PROJECTS DPMC-2020/21-352 

Briefing 
IMPLEMENTATION UNIT: PRIORITY PROJECTS 

To: Hon Grant Robertson, Deputy Prime Minister 
 

Date 1/03/2021 Priority Medium 

Deadline 8/03/2021 Briefing Number DPMC-2020/21-352 

 

Purpose 

1. This paper provides a list of priority projects for monitoring by the new Implementation Unit 
(the Unit) for you to discuss with the Prime Minister, prior to taking it back to the Cabinet 
Priorities Committee on 9 March. This paper also provides you with an update on recruitment 
timelines. 

Recommendations 

1. Note the attached list of proposed priority projects has been 
developed in consultation with your Office and the Prime Minister’s 
Office; 

  

2. Agree to discuss the proposed priority projects in Attachment 1 with 
the Prime Minister, prior to taking it to the Cabinet Priorities 
Committee on 9 March for finalisation; 

 

  

YES / NO 

3. Note that the role of the Implementation Unit could vary from project 
to project depending on the nature of the delivery and reporting 
issues; 

  

4. Note that the scope of some broadly defined projects will require 
more precise specification prior to the commencement of monitoring; 

  

5. Note that one of the first tasks for the Implementation Unit once 
established will be to agree the role it will play in relation to each 
priority project, and to specify the project scopes to ensure workload 
is matched to resourcing; 
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6. Note that we expect to be able to commence making job offers in April 
based on our current recruitment plan. 
 

  

   

 

 

 

 

 

 

 

  

Anneliese Parkin 
Deputy Chief Executive, Policy 
Department of the Prime Minister and 
Cabinet 

Struan Little 
Deputy Secretary, Budget and Public 
Investment 
The Treasury  
 

 

…../…../2021 

 

…../…../2021 

 
 
 

 

 

 

 

Hon Grant Robertson 
Deputy Prime Minister 

 
 

…../…../2021 
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Contact for telephone discussion if required: 

Name Position Telephone 1st 
contact 

Anneliese 
Parkin 

Deputy Chief Executive, 
Policy, DPMC 

 

Struan Little Deputy Secretary, 
Budget and Public 
Investment, The 
Treasury 

 

Paul O’Connell Director, Strategy Unit, 
DPMC 

  

  

Minister’s office comments: 

 Noted 
 Seen 
 Approved 
 Needs change 
 Withdrawn 
 Not seen by Minister 
 Overtaken by events 
 Referred to 
 

   

 

 

 

 

  

[35][39]
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IMPLEMENTATION UNIT: PRIORITY PROJECTS 
 

Purpose 

1. This paper provides a list of priority projects at Attachment 1 for monitoring by the new 
Implementation Unit (the Unit) for you to discuss with the Prime Minister, prior to taking it back 
to the Cabinet Priorities Committee on 9 March. 

Background 

2. On 16 February, the Cabinet Priorities Committee (CPC) agreed to establish the Unit as soon 
as possible within the current financial year and invited you to report back to CPC on the 
projects proposed for Unit monitoring [CPC-21-MIN-0001 refers]. 

Developing the list of priority projects 

3. Attachment 1 is a list of projects to consider for Implementation Unit monitoring. The list is in 
order of priority and split into four groups: 
 
a) Priority for initial Unit monitoring. 

 
b) Priority for Unit monitoring (i.e., to be added as resources allow). 

 
c) Not ready for monitoring at this stage - potential monitoring in due course (e.g., after 

policy work is completed). 
 

d) Current monitoring arrangements sufficient – unlikely to be subject to Unit monitoring. 
 

4. The following process has been undertaken to generate the priority list: 
 
a) To generate an initial list, Treasury and Department of the Prime Minister and Cabinet 

(DPMC) officials assessed projects from the NZ Upgrade Programme and the Covid-19 
Response and Recovery Fund (CRRF) using the following criteria: 

 
i) Government priorities. 

 
ii) Delivery risk. 
 
iii) Complex accountabilities. 

 
iv) Agency capacity. 

 
v) Ability to influence. 

 
vi) Impact for New Zealanders. 

 
b) The initial list was then subject to consultation with your Office and the Office of the 

Prime Minister. 
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5. Consultation with the Ministerial Offices resulted in the inclusion of some projects not funded 

from the CRRF or NZ Upgrade Programme  and 
removed other projects. It also helped provide a sharper focus on the criterion of 
Government priorities.  
 

6. The latter two groups of projects in Attachment 1 (“Not ready for monitoring at this stage”, 
and “Current monitoring arrangements sufficient”) have been left in for the sake of visibility. 
 

Scoping “projects” and identifying the Implementation Unit’s role 

7. The “projects” identified at Attachment 1 do not yet have clearly defined scopes. Indeed, 
some of them have potentially very large scopes, for example: 

 
a) 

b) 
 

c) 
 

8.  it will be critical at an early stage after identifying priority 
projects to: 
 
a) Agree the nature of the Unit’s role in respect of each project; and 

 
b) Clarify the scope of prioritised projects before baselining them for monitoring. 
 

9. With respect to the role of the Unit, there is a spectrum along which intervention could take 
place, depending on the particular issues identified: 

 
a) At one extreme, project implementation may be advancing well, but reporting to 

Ministers may not be meeting their needs and expectations. At this end of the spectrum 
a relatively “quick win” may be achieved by the Unit working with the delivery agency to 
improve reporting. Ongoing oversight by the Unit may not be required in these 
circumstances. 
 

b) At the other end of the spectrum there will be projects with delivery issues where “full 
service” Unit monitoring will be required (that is, the full scrutiny provided by project 
baselining, and regular officials’ meetings and Ministerial engagements). 
 

c) There is also a possibility of the Unit providing ongoing second opinion advice on 
portfolio monitoring being undertaken by other agencies responsible for the delivery of 
significant programmes of work. For example, the Unit may be able to provide second 
opinion advice on the monitoring of  where there is an existing 
monitoring function that may benefit from, and improve in response to, some ongoing 
scrutiny. 

 

[33]

[33]

[33]

[33]

[33]

[34]
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10. With respect to scope clarification, we expect that within the broader project headings like 
 there will be a need to identify and agree 

specific elements that would most benefit from Unit intervention.  

 
11. Given the multiple options for the Unit’s role, and the need to focus on specific elements 

within some of the broader “projects”, we expect there will need to be a process for clarifying 
these roles and scopes once priority projects have been identified. This will enable total 
workload to be matched to available resources. 

Recruitment 

12. We are aware of the need to ensure the Unit is established in a timely manner. The 
following is our current recruitment timetable: 

 
a) 26 February – Finalised job descriptions 

 
b) 4 March – Job advertisements placed 

 
c) 18 March – Job applications closed  

 
Easter 

 
d) Early April – Interviews commence 

 
e) Mid April – Commence making job offers 

 
13. We are also investigating whether a secondment may be an option for the Executive 

Director role, which may expedite these time frames. 
 

Next Steps  

14. You are asked to discuss the list of priority projects at Attachment 1 with the Prime Minister in 
time to enable a list to be discussed at the Cabinet Priorities Committee on 9 March. 

Consultation 

15. This paper has been prepared in conjunction with the Treasury. 

Attachments:   

Attachment 1: Draft Implementation Unit priority projects list 

 
  

[33]
[34]
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ATTACHMENT 1 
Draft Implementation Unit priority projects list 

[33]
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[33]
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[33]




