
The Treasury 
COVID-19 Response and Recovery Fund Reporting 

Information Release 

August 2021

This document has been proactively released by the Treasury on the Treasury website at 

https://www.treasury.govt.nz/publications/information-release/covid-19-response-and-recovery-
fund-reporting  

The Ministry of Health would like to note the following correction: 

On page 12 – the comment reads: 
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However:  
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Reference: T2020/2831       PD-5-7-5 (Reporting Cycle 4) 
 
 
Date: 14 August 2020 
 
 
To: Minister of Finance (Hon Grant Robertson) 
 
 
Deadline: None 
 
 
Aide Memoire: Fourth report on delivery of specific COVID-19 
Response and Recovery Fund (CRRF) and Budget 2020 
initiatives 

Background 

On 31 July 2020, the Treasury provided you and the Implementation Unit (IU) with a 
third report on the delivery progress of the 115 funded initiatives that the IU is tracking 
(T2020/2634 refers).  This included initiatives funded through the COVID-19 Response 
and Recovery Fund (CRRF) and Budget 2020.  All updates on progress since 31 July 
in the attached slide pack are based on information provided by the agencies 
responsible for the delivery of these initiatives. 

This is the fourth progress report.  You requested additional detail on NZ Trade and 
Enterprise (NZTE) spending and the Tourism Sector Recovery Fund. Due to changing 
priorities in the Treasury’s response to COVID-19 alert levels, we have not been able to 
provide this analysis for the fourth report. However, we intend to include this analysis in 
a future report. 

Overview 

In addition to the updates provided by agencies in the slide pack, the fourth report 
includes the following analysis: 

• Overview of Implementation Unit initiatives – Annex A 

• Allocated and actual spending by portfolio (as at 10 August 2020) – Annex B 

• Upcoming announcements to October (as at 10 August 2020) – Annex C 

• Further detail on initiatives with minimal progress – Annex D 
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Analysis 

The total allocated operating expenditure (OPEX) and capital expenditure (CAPEX) for 
all 115 initiatives is $29,407.4 million OPEX and $3,240.8 million CAPEX.  These 
figures have not changed since the third report.  Annex A provides an overview of 
these initiatives against the Government’s broader investment, and key updates from 
the fourth report. 

Fourth Report Highlights 

Total spending to date has increased by $783.5 million (+5.5%) since the first report to 
$15,121.8 million (56.3% of total allocated OPEX for 2019/20 and 2020/21)1.   This 
includes the increase in spending of the wage subsidy schemes and the administration 
costs for MSD/IR of $563.4 million to a total of $12,987.4 million in operating 
expenditure (81.5% of total allocated OPEX for 2019/20 and 2020/21).  

See summary table below and refer to Annex B for a more detailed comparison: 

For 115 
initiatives 

Total OPEX 
allocated 
(including 
out-years) 

Total OPEX 
allocated 

(2019/20 & 
2020/21)2 

Spending to 
date  

(as of fourth 
report) 

Change from 
first report $ 

(%) 

Spending 
to date as a 
% of OPEX 
allocated 

(2019/20 & 
2020/21) 

Total including 
wage subsidy 
scheme (WSS)  

$29,407.4 $26,865.6 $15,121.8 $783.5 
(+5.5%) 56.3% 

WSS $15,935.3 $15,935.3 $12,987.4 $563.4 81.5% 

Total excluding 
WSS $13,472.1 $10,930.2 $2,134.5 $220.1 

(+11.5%) 19.5% 

 
Of the 115 tracked initiatives, 39 initiatives had no substantial updates from the 
previous reporting cycle, including five initiatives where no further progress reporting is 
required (refer to the slide pack for these initiatives).  The table below summarises the 
status of the initiatives based on the agency reporting: 

 No. of initiatives % of Total 
Initiatives (115) 

Number of initiatives with implementation plans 67 (↑9 from R3) 58%
Number of initiatives with external reporting 55 (↑5 from R3) 48%
Number of initiatives with internal reporting 74 (↑8 from R3) 64%
Number of initiatives with flagged risks 58 (↑8 from R3) 50%
Number of initiatives with flagged outcomes achieved 29 (↑6 from R3) 25%

 
1  This is based on information provided by agencies for this reporting process. You may have separately 

received more up-to-date information from other sources. 
2  This includes the $5.1b March 17 Wage Subsidy funding but does not account for any approved In-Principle 

Expense Transfers or other transfer mechanisms for 2019/20 funding. Refer Aide Memoire T2020/2504 for 
more detail.  
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Annex B provides detailed information on allocated and actual spending by portfolio. 
Five portfolios have no spending as at 10 August 2020.  These are the Minister for 
Pacific Peoples (MPP), the Minister for Māori Development (TPK), the Minister for 
Courts (MoJ), the Minister for Ethnic Communities (Office of Ethnic Communities) and 
the Minister for Workplace Relations and Safety.  Pacific Peoples in particular has five 
new initiatives that have not progressed.  We will continue to monitor these portfolios. 
You may wish to direct the IU to investigate further.  

The number of Ministerial announcements expected between now and the end of 
August are summarised below.  Refer to Annex C for more detail on these 
announcements. 

 
 
 
 
 
 
 
 
 
 
 

Annex D provides a list of initiatives identified in the previous reporting round that had 
no implementation plan and no spending to date, with a brief comment from Treasury 
vote teams in consultation with the relevant agency.  By 11 August some of these 
initiatives had made progress either in spending or establishing an implementation 
plan.  These initiatives have been noted in the comment.  You can indicate whether 
you would like any further analysis on any of these initiatives that could be included in a 
future report.  

The comments from the vote teams did not highlight any implementation issues that 
required follow up.  Generally the comments indicate that agencies are progressing the 
initiatives and a delay in spending does not appear to be an indicator of any 
implementation issues.   

Annex D includes a number of Ministry of Social Development (MSD) initiatives 
(including a number that are initiatives that are extending existing programmes) that 
you may wish to include in any discussions with Minister Sepuloni resulting from the 
comments on other MSD initiatives provided in Report 3.   

Next steps and suggested follow-up 

We are now over halfway through the IU reporting process. It may be useful to update 
your Ministerial colleagues on the IU’s key observations.  You could also restate 
expectations from your letter of 2 June 2020 around regular monitoring and reporting 
on the implementation progress of these initiatives particularly because a number of 
initiatives still do not have implementation plans.  We can support the IU in drafting a 
letter.  
 

Month Number of expected 
announcements 

August 8
August-September 1
September 6
October 7
November 1
TBC 1
Total 24
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We suggest you provide feedback on the slide pack and indicate what initiatives or 
areas you would like further reporting on, or no longer wish to monitor.  In addition, 
please indicate in Annex D if there are any initiatives in the minimal progress category 
that you would like further investigation or comment on. 

We intend to report to you and the IU next on 28 August 2020. This report is likely to 
include, as requested, further detail on NZTE, Tourism and the Education portfolio.  
The following reporting will include analysis on the initiatives being implemented by the 
Department of Conservation.   
 
 
 
Phoebe Sparrow, Analyst, Implementation Unit Support, 
Keiran Kennedy, Manager, Implementation Unit Support,
 
 

[39][39]

[39]
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Annex A: Overview of Implementation Unit initiatives 
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Annex B: Allocated and actual spending by portfolio (as at 10 August 2020) 

Portfolio 
Total 
number of 
initiatives 

Total 
spending to 
date as at 
first report 
($M)

Change in 
spending 
(first to second 
report) ($M) 

Change in 
spending 
(second to third 
report) ($M) 

Change in 
spending 
(third to fourth 
report) ($M) 

Total 
spending to 
date as at 
fourth report 
($M)

Total Budget 
OPEX 
Allocated 
($M) 

% of 
Spending vs 
allocation 
(in 2019/20 & 
2020/21) 

Minister for Social 
Development (MSD) 23 12,439.5 338.9 152.7 116.2 13,047.3 17,180.5 77.4% 

Minister of Revenue (IR) 3 1,510.0 46.8 35.5 25.7 1,618.0 5,022.0 22.9% 
Minister of Health (MoH) 5 99.6 0.0 0.0 -1.8 97.7 367.1 55.5% 
Minister of Tourism 
(MBIE) 

1 78.7 0.0 0.0 0.0 78.7 400.0 39.3% 

Minister of Research, 
Science and Innovation 
(MBIE) 

2 45.8 0.0 0.0 0.0 45.8 118.4 38.8% 

Minister for Racing (DIA) 1 41.2 0.0 0.1 0.0 41.3 52.5 78.6% 
Minister of 
Broadcasting, 
Communications and 
Digital Media 

1 18.1 2.4 18.6 0.6 39.6 50.0 79.2% 

Minister of Education 14 33.5 0.0 6.0 0.0 39.4 1,687.4 4.2% 
Minister of Transport 
(MoT) 

2 13.2 0.1 0.0 20.0 33.4 242.2 13.8% 

Minister for Small 
Business 

3 22.7 0.0 0.0 0.0 22.7 37.3 60.7% 

Minister for Whānau Ora 
(TPK) 

1 20.5 0.0 0.0 0.0 20.5 136.1 21.7% 

Minister for Arts, Culture 
and Heritage 

11 0.7 0.0 14.1 0.0 14.8 365.0 6.9% 

Minister for Energy and 1 2.6 0.0 0.0 2.4 5.0 56.4 17.7% 
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Portfolio 
Total 
number of 
initiatives 

Total 
spending to 
date as at 
first report 
($M)

Change in 
spending 
(first to second 
report) ($M) 

Change in 
spending 
(second to third 
report) ($M) 

Change in 
spending 
(third to fourth 
report) ($M) 

Total 
spending to 
date as at 
fourth report 
($M)

Total Budget 
OPEX 
Allocated 
($M) 

% of 
Spending vs 
allocation 
(in 2019/20 & 
2020/21) 

Resources 
Minister for Sport and 
Recreation (Sport NZ) 

2 4.6 0.0 0.0 0.1 4.7 266.7 3.1% 

Minister of Agriculture 
(MPI) 

2 2.1 0.2 0.1 0.9 3.3 34.2 14.1% 

Minister for Biosecuirty 
(MPI) 

3 3.0 0.0 0.0 0.0 3.0 160.0 6.6% 

Minister for Children 
(Oranga Tamariki) 

2 0.1 0.0 0.0 1.8 1.9 177.9 6.5% 

Minister of Internal 
Affairs (DIA) 

2 0.6 0.0 0.4 0.0 1.1 61.9 4.0% 

Minister for Economic 
Development 

3 0.2 0.0 0.0 0.8 1.0 279.5 1.1% 

Minister of Finance 
(TSY) 

2 0.8 0.0 0.0 0.0 0.8 538.0 1.3% 

Minister of Housing 5 0.6 0.0 0.0 0.0 0.6 795.0 2.3% 
Minister for Employment 4 0.1 0.0 0.0 0.5 0.5 244.5 0.8% 
Minister of Conservation 
(DOC) 

3 0.0 0.0 0.0 0.3 0.3 501.8 0.2% 

Minister for Government 
Digital Services (DIA) 

1 0.2 0.0 0.0 0.0 0.2 15.0 1.3% 

Minister for Rural 
Communities (MPI) 

1 0.1 0.0 0.0 0.0 0.1 15.6 1.4% 

Minister for the 
Environment (MfE) 

3 0.0 0.0 0.0 0.1 0.1 457.1 0.1% 

Minister of Fisheries 1 0.0 0.0 0.0 0.1 0.1 4.6 3.67% 
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Portfolio 
Total 
number of 
initiatives 

Total 
spending to 
date as at 
first report 
($M)

Change in 
spending 
(first to second 
report) ($M) 

Change in 
spending 
(second to third 
report) ($M) 

Change in 
spending 
(third to fourth 
report) ($M) 

Total 
spending to 
date as at 
fourth report 
($M)

Total Budget 
OPEX 
Allocated 
($M) 

% of 
Spending vs 
allocation 
(in 2019/20 & 
2020/21) 

(MPI) 
Minister for Pacific 
Peoples (MPP) 

5 0.0 0.0 0.0 0.0 0.0 64.7 0.0% 

Minister for Māori 
Development (TPK) 

3 0.0 0.0 0.0 0.0 0.0 33.8 0.0% 

Minister for 
Infrastructure 

1 NA NA NA NA NA NA NA 

Minister for Courts 
(MoJ) 

1 0.0 0.0 0.0 0.0 0.0 37.8 0.0% 

Minister for Ethnic 
Communities (Office of 
Ethnic Communities) 

1 0.0 0.0 0.0 0.0 0.0 2.1 0.0% 

Minister for Workplace 
Relations and Safety 2 0.0 0.0 0.0 0.0 0.0 10.9 0.0% 

Grand Total 115 14,338.3 388.5 227.4 167.6 15,121.8 29,407.4 56.3% 
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Annex C: Upcoming announcements  

Portfolio Month Date Announcement description 

Minister for Arts, Culture and 
Heritage 

August 31/08/2020 Cultural Sector Regeneration Fund: Launch and applications open for contestable funds 

September TBC Mātauranga Māori: Funding allocations. 

October 29/10/2020 Expansion of Creatives in Schools: Results announcement of successful Schools and Kura of Round 2 

Minister for Economic 
Development 

October TBC Industry Policy: Launch of draft digital technologies ITP 

November TBC Industry Policy: Launch of fund for EMF 

Minister for Employment 

August TBC Regional Skills Leadership Groups (RLSG): Announcement of the two remaining interim RSLGs  

August TBC Maori Apprenticeships Fund: Announce initial Māori entities chosen to deliver partnership initiatives 

October TBC He Poutama Rangatahi: announcements around expanding the scheme 

Minister for Energy and 
Resources August TBC Warmer Kiwi Homes Programme: Opportunity to announce total retrofits for 2019/20 year (exceeding target of 16,000). Final figures will be available in August 2020. 

Minister for the Environment August TBC Phasing Out Problem Plastics And Implementing The Waster Disposal Levy Expansion: Announcement of consultation 

Minister of Housing  September TBC Progressive Home Ownership Fund: Phase 1: Announcement on Second Group of Phase 1 contracts 

Minister of Education TBC TBC Targeted Support for Pacific Learners and Families: Announcement of Action Plan for Pacific Education 2020-2030 

Minister for Pacific Peoples 

August-
September TBC Tupu Aotearoa: Nationwide event when all existing Tupu providers confirm their updated contracts/volumes and funding (approximately 12 providers across 21 individual 

contracts covering 9 different regions). 

September 18/09/2020 Toloa - Increasing Skills and Income Through Empowering Pacific Participation in STEM: announcement re successful Community fund and Kenese applicants 

October TBC Tupu Aotearoa: A separate launch event is expected for the successful Northland and Nelson/Marlborough providers, once selected 

October TBC Pacific Community Content:  Announcement re AOG effort for Pacific Communities 

Minister for Rural 
Communities September TBC Mitigating the impacts on primary sector and rural communities: Establishment of interagency community hub forum 

Minister for Social 
Development 

October 1/10/2020  Services To Support More Disabled New Zealanders: Announcement of services 

October TBC Covid-19: Boosting Building Financial Capability Services To Assist The Recovery Of Individuals And Whanau Impacted: Announcement of additional funding allocation  

September 30/09/2020 He Poutama Taitamariki: Current work is underway for external marketing of HPT services accessibility. The collateral covers Brochures for Youth, Caregivers, Employer, 
General public, use of Social media platform, Marketing tools (Banners, Plinths and Virtual reality). 

August 1/09/2020 Resilience And Recovery Of Providers: Direct mailing to Providers, inviting EOI applications 

Minister of Conservation September 10/09/2020 Protecting Nature: Ministerial announcement re Raukumara Project with iwi partners 

Minister for Government 
Digital Services August TBC Digital Skills: Description of activity in Action Plan to be released 

Minister of Fisheries August TBC Fisher Support Network: Reference to Fisher Support Network might be made as part of other Fisheries announcements 
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Annex D: Initiatives with minimal progress to date 

As requested, this table provides further detail on initiatives identified through IU reporting as making little progress to date based on spending and implementation plans. As at the third round of reporting, these 
initiatives did not have implementation plans and no spending had occurred. Please indicate if you would like further investigation of any of these initiatives.  
 

Minister Title of Initiative OPEX ($m) 
2019/20-2020/21 

Funding 
Type 

Treasury comment Tick for further 
investigation

Minister for Arts, 
Culture and 
Heritage 

Creatives in Schools 1.6 Existing 
programme 

This initiative is delivered by the Ministry of Education. Implementation is on track. For the expanded 
programme, 19 joint proposals have been submitted so far. Applications close on 21 August, and officials expect 
to receive over 150 applications. 97 schools and kura have expressed interest for 171 creative profiles. 
An earlier round of Creatives in Schools projects was successfully delivered with positive outcomes reported, and 
a full evaluation report of this round will be delivered by November 2020. 

 

Minister for Arts, 
Culture and 
Heritage 

Premium New Zealand 
Films For International 
Audiences 

25 New 
programme 

This is a totally new fund, and officials have been working on final design and implementation details.  Once these 
have been agreed by Ministers, the fund will be open for applications.  This is expected to occur in September. 
While this represents a significant addition to the suite of domestic screen funds, we are confident that MCH, the 
NZ Film Commission and NZ On Air have sufficient capability and capacity to deliver the new programme.  In 
particular, we note that MCH received a significant uplift in departmental capability to ensure it would be able to 
manage the significant increase in overall cultural sector spending that was agreed as part of the CRRF 
Foundational Package.  

 

Minister for Arts, 
Culture and 
Heritage 

Mātauranga Māori Te Awe 
Kōtuku Fund 

10 New 
programme 

This is a totally new fund, and MCH officials have been working with relevant stakeholders on the details of the 
final funding framework, which was recently approved by Minister Sepuloni. MCH will be assessing agency 
proposals for Mātauranga Māori Te Awe Kōtuku over the next few weeks, with the aim of presenting funding 
allocation options to Ministers by September 2020 (post-election). 
MCH has limited experience managing funds for Māori groups, but has recently engaged a specialist iwi and 
Maori engagement consultancy to provide engagement and communication support. This initiative now has an 
implementation plan and we are confident that MCH has sufficient capability and capacity to deliver the new 
programme. 

 

Minister for Courts  Strengthening The Family 
Court – Initiatives To 
Enhance Child And 
Whānau Wellbeing Under 
Covid-19 

6.5 Existing 
programme 

Legislative changes required to implement the Family Court initiative were progressed under urgency as Budget 
Night legislation. However, changes to the court system were always expected to take some time to implement. 
Increases in remuneration for “Lawyer for Child” and access to legal aid have come into effect from 1 July 2020. 
The next milestone is expected to be establishment of Family Justice Liaison Officers (55 FTE). Delivery is likely 
to be constrained by the ability to recruit suitable managers and the time it takes to train officers. 

 

Minister for 
Employment 

He Poutama Rangatahi 17.5 Existing 
programme 

Delivery is running without issues. Recruitment for new staff is well underway, and current staff are being used to 
progress the urban expansion component of the programme in the meantime.  Regular reporting is also running 
via EET reporting mechanisms.

 

Minister for Ethnic 
Communities 

Ethnic Communities Multi-
Lingual Information Network 

1.1 New 
programme 

This project is not progressing quickly. However, DIA has indicated that there will be a more significant update in 
the next reporting round.

 

Minister for Small 
Business 

Support For Small 
Businesses Tailored To 
Covid-19 Needs  

2.3 Existing 
programme 

The Vote team has not received any further updates on the delivery of this initiative.   

Minister for Small 
Business 

Supporting Small 
Businesses Into Digital-
Commerce 

10 New 
programme 

Funding for the $10m has been drawn down. MBIE is progressing this, and have been undertaking engagement 
with stakeholders and industry. 

 

Minister for Social 
Development 

Expand And Strengthen 
Existing Employment 
Services To Support More 
Disabled New Zealanders 
Into Employment 

6.3 Existing 
programme 

MSD is updating existing contracts to increase provider capacity to provide longer term support to disabled New 
Zealanders. This takes into account the disproportionately negative impact of COVID-19 on disabled people in the 
labour market, and resources providers to work with them over a longer period. MSD hopes to have updated 
contracts in place for 1 January 2021 and will be offering providers lump sum payments to sustain cashflow until 
contracts are finalised. MSD is also working with MoE to pilot a new Employment Service in Schools programme 
targeted at disabled school students in five MoE regions ($0.5m budget allocated for 2020/21). The pilot will run 
from term 4 2020, and a process will be held with existing providers to select who to undertake the pilot with.
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Minister for Social 
Development 

Supporting Offenders Into 
Employment Phase 2 

6.4 Existing 
programme 

Phase 2 of this existing initiative is still in the design and development phase, and provider procurement planning 
is underway. Co-design with the Department of Corrections for a new referral process to begin as of 1 October 
has started. The programme will then scale up to full capacity, reaching 2,865 offenders over 2 years (of which 
1461 are Māori).

 

Minister for Social 
Development 

Continuing He Poutama 
Taitamariki For Young 
People 

3 Existing 
programme 

Funding for this programme was due to run out 30 June 2020, however CRRF funding enabled it to continue. 
July’s numbers of engaged and enrolled youth are in line with previous outcomes and Northland’s current MSD 
reporting outcomes. Targets have been set to increase participation and completion of education and training, and 
to increase the sustainability of the employment exits achieved from 55% (the current level), to 70%. This initiative 
now has an implementation plan.

 

Minister for Social 
Development 

Covid-19: Responding To 
Increased Demand For 
Family Violence Services 

9.1 Existing 
programme 

This initiative builds on the process developed in March 2020 to provide additional funding to essential social 
services, including MSD-funded family violence providers. $8.6m will be paid to up to 200 MSD-funded service 
providers, and $4m is allocated to developing the digital Help Portal, which enable users to continue to access 
services through multiple modes, including text, phone and online. This funding is expected to be distributed to 
providers through four check-in points (August & November 2020, January & February 2021), but can also be 
accessed more flexibly between these points if demand for services increases. MSD will make funding decisions 
based on demand analysis and regional engagement at each point. Planning for the Help Portal is underway, with 
the procurement implementation plan currently under development. This initiative now has an implementation 
plan.

 

Minister for Social 
Development 

Covid-19: Boosting Building 
Financial Capability 
Services To Assist The 
Recovery Of Individuals 
And Whanau Impacted 

11.4 Existing 
programme 

This initiative provides support to key groups experiencing or at risk of experiencing hardship by strengthening 
Building Financial Capability (BFC) services. $11.4m was allocated for spending in 2020/21, and will be paid 
quarterly. $5.74 million of 2020/21 funding is earmarked to support provider stability (by partially addressing 
current underfunding – paying more for existing services). Providers have been notified of the increase and the 
funding is due to be paid out in October 2020. An allocation model is being developed for the remaining 2020/21 
funding ($5.66 million) to enable providers to meet expected increased demand for services, which will also be 
paid in October.

 

Minister for Social 
Development 

Covid-19: Investing In The 
Resilience And Recovery Of 
Providers Affected By 
Covid-19 

15 Existing 
programme 

Funding will be distributed to providers in two phases. The first phase is a grant for $7,500 to support the provider 
to complete a self-assessment and the development of an action plan. This funding is to be disbursed in 
September, and will be allocated based on MSD regional leadership teams identifying social service providers that 
will benefit most from the fund. The second phase of funding will be for the amount required to deliver the action 
plan agreed deliverables. The timing of the funding is based on when each phase is completed, with priority being 
given to Māori, Pacific and CALD (Culturally and Linguistically Diverse) providers who have engaged with MSD 
previously and have an accreditation level lower than 2. This will ensure that these groups are better represented 
within MSD’s community based social service providers in future.

 

Minister for Social 
Development 

Covid-19: Investing In The 
Resilience And Recovery Of 
Communities Affected By 
Covid-19 

18 Existing 
programme 

The Community Capability and Resilience Fund (CCRF) is a fund available to community groups for initiatives that 
support the rebuild and recovery from COVID-19.  The CCRF will be targeted towards initiatives that support 
priority groups, which include Māori, Pacific, ethnic migrant communities, and culturally and linguistically diverse 
(CALD) groups. $18 million of this funding has been allocated in 2020/21. The first application round opened on 1 
August. It is available for community groups and organisations to apply to until 1 September 2020 with funding 
expected to be disbursed to successful applicants by the end of that month. The next application round will be 
available in November 2020. This will be the second of six rounds. 

 

Minister for Social 
Development 

Covid-19: Building Māori 
Partnerships To Strengthen 
Social And Economic 
Wellbeing 

5 Existing 
programme 

This funding has a specific focus on supporting iwi to develop and implement response and recovery plans in 
relation to COVID-19. From the $10 million secured, up to $8 million of the funding has been allocated to 
supporting the Te Hiku o te Iwi-Crown Social Development and Wellbeing Accord (the Accord). A two-year funding 
agreement which will cover the period 1 Jul 2020 – 30 June 2022 is in the final stages of agreement (expected to 
be signed by the end of August) and will be the mechanism by which the funding secured will be disbursed. 
At this stage MSD has not developed plans to spend the remaining $2 million of funding, however it has indicated 
an intention to partner with iwi to develop plans to improve the social and economic wellbeing of whānau, 
including funding employment opportunities for Tūhoe.
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Minister for Sport 
and Recreation 

Securing And Strengthening 
Frontline Water Safety 
Rescue And Prevention 
Services To Reduce New 
Zealand's Drowning Toll 

0.5 Existing 
programme 

This project is not progressing quickly. Officials are still in the process of finalising the funding arrangements for 
payments to organisations. The Sport NZ component of this initiative is on track. Some spending has occurred 
since the third reporting round. 

 

Minister of Health Planned Care - Covid-19 
Backlog 

86.5 Existing 
programme 

The delivery milestones are on track: the Cabinet paper has been confirmed by SWC; all DHB Improvements 
Action Plans have been received and reviewed; communications have been sent to DHBs regarding the process 
to access funding; the development of funding policy and service improvement assessment processes are all on-
track; and the monitoring of DHB increased delivery is on-going. The delivery of the existing programme (not 
CRRF-funded) is also on-track: the majority of core DHB funding schedules are on-track to be agreed by 14 
August; DHB delivery in June 2020 was substantially more than in June 2019; and the number of patients waiting 
greater than four months for first specialist assessment and treatment reduced in June 2020. 

 

Minister of Health Implementing The Maternity 
Action Plan – Additional 
Contingency Funding 

15 Existing 
programme 

There are 3 components of the $180 million drawn down. There is the $15m p.a. ($60m/ 4 years) to support DHBs 
with integrated maternity pilots in line with the intended direction of HDSR recommendations. This funding is 
currently awaiting Government endorsement and prioritisation of recommendations. On the second component - 
the $8.75m p.a. ($35m/ 4 years) for the implementation of a range of actions in the Maternity Action Plan - work is 
in progress on the prioritisation of programmes and projects. The third component is $8.7m p.a. ($35m/ 4 years) 
for additional modules to midwives to recognise additional costs in serving complex needs whanau and rural 
communities. The Notice 2021 Project has commenced. This is expected to be delivered by no later than April 
2021 (delayed due to waiting for the confirmation and announcement of the Budget 2020 maternity funding), 
allowing for legal consultation.

 

Minister of Housing Te Maihi O Te Whare Māori 
– Māori And Iwi Housing 
Innovation (Maihi) 

10 New 
programme 

A contestable fund has recently been launched which will enable delivery of this initiative to begin. A contingency 
drawdown paper has gone to Joint Ministers. Spending should be expected to be seen within next couple of report 
cycles.

 

Minister of Housing Government Housing Build 
Programme 

3.1 Existing 
programme 

This initiative funds delivery of 8,000 places (6,000 public, 2,000 transitional). Public housing delivery from this 
funding round is intended to start in 2022 to continue on a current delivery pipeline established in Budget 2018 

 
. We have no information on transitional housing (TH) 

delivery, and have previously noted a short-term delivery plan is needed here to ensure gains made in reducing 
street homelessness over lockdown are not lost when funding for temporary TH places ends in April 2021. We 
recommend Ministers ask HUD for a delivery update and details on the delivery plan to April 2021. 

 

Minister for Pacific 
Peoples 

Operating Contingency - 
Improving Housing For 
Pacific Families And 
Communities 

14.6 New 
programme 

This contingency contains four discrete components. Two of these have robust costings and implementation plans 
(‘Building Financial Capability’ and ‘Building Pacific Organisations’). Once funds have been appropriated, we do 
not consider there will be any significant roadblocks to delivery. A third component (‘Regional Migration’) will be 
implementation-ready once a business case has been developed. $10 million remains in contingency and 
depends on the outcomes of the Regional Migration business case. This funding is unlikely to be disbursed before 
June 2021. The fourth component is $10 million for building houses, which is currently in contingency due to 
issues with planning and costings. This component is not implementation ready but MPP intends for work to begin 
in January 2021. 

 

 

 
 

[33]

 

 

 


